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STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY 
 

Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Applicant: ECONOMIC DEVELOPMENT CORPORATION OF MARIPOSA 

COUNTY 
 
Project Title:    MARIPOSA SCHOOL FOREST PROJECT 
 
Application Number: SNC 080193 
 

 
PROJECT SCOPE 

 
This project will assist in the development of a plan to protect key portions of a 
watershed that provides drinking water to the Town of Mariposa.  Project will gather 
factual data about the project site in order to formulate the plan.  The project will 
consider potential uses for the property, including a residential subdivision, working 
forest, working rangeland, and outdoor educational venue.  Stakeholders and residents 
of the community will be included through facilitated meetings to identify components of 
the plan and provide input on the overall project. 
 
This project will assess opportunities to provide educational activities on a portion of the 
land proposed for conservation easement.  This land is adjacent to Mariposa High 
School, and will be targeted for educational use. 
 
Specifically, the Economic Development Corporation of Mariposa County will: 
 

- Utilize matching funds from the landowner to complete the project 
- Conduct a survey of hydrogeology on the project site 
- Conduct a survey of archaeological resources on the project site 
- Conduct a survey of biological resources on the project site 
- Coordinate a series of facilitated meetings for members of the community 
- Coordinate with the landowner and local educators on an educational 

component for the anticipated conservation easement. 
- Finalize a Mariposa County Specific Plan for review and adoption by 

Mariposa County relative to improvements on the property. 
 
Upon completion of this project, it is the grantee’s intent to work with the landowner on 
placing a conservation easement on the portion of the property to be protected.  This 
easement would be made available for various educational and community activities. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Initiate community collaborative planning process March 2009 
Conduct Hydrogeological survey March 2009 – July 2009 
Conduct Archaeological Survey March 2009 – July 2009 
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Conduct Biological Survey March 2009 – July 2009 
Conduct community meetings on design elements June 2009 – August 

2009 
Complete and submit six-month progress report to SNC August 2009 
Complete community collaborative process November 2009 
Finalize Mariposa County Specific Plan November 2009 
FINAL PAYMENT/FINAL PAYMENT REQUEST December 31, 2009 
 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Hydrogeology Survey $8,000
Biological Survey 3,750
Archaeological Survey 3,250
Plan Development 23,500
Collaborative process and design 9,000
Administrative Costs 2,500
GRAND TOTAL $50,000

 
 

PROJECT SUPPORT LETTERS 
 

• Gerald Fischer, Landowner 
• Mariposa County Unified School District 
• Mariposa Public Utility District 
• Yosemite Management Group LLC 
 

 
PROJECT PERFORMANCE MEASURES 

 
There are four Performance Measures common to all grants.  In addition, grantees 
are required to include between one and three project-specific measures.  
Performance Measures listed here represent those proposed by applicants and may 
be modified through further discussion with SNC staff. 

 
• Number of Collaboratively Developed Plans and Assessments  
• Percent of Pre-project and Planning Efforts Resulting in Project Implementation  
 

 


